
William B. Gibbs, Jr. ES (Clarksburg #8) -- No. 056503
Category

Administering Agency

Planning Area

Subcategory

Montgomery County Public Schools

Public Schools

Clarksburg

Individual Schools

Date Last Modified

Relocation Impact

Required Adequate Public Facility

Status

May 15, 2009

None

No

On-going

EXPENDITURE SCHEDULE ($000)

Cost Element Total
Total     

6 Years
Thru    

FY08

Rem.    

FY08 FY09 FY10 FY11 FY12 FY13 FY14
Beyond 

6 Years

Planning, Design, and Supervision

Land

Site Improvements and Utilities

Construction

Other

 449  299  0  0  0  0  0  0 299 1,496  748

 0

 1,500

 20,605

 800

 0

 0

 0

 0

 0

 1,500

 5,927

 0

 0

 0

 14,678

 800

 0

 0

 9,507

 500

 0

 0

 2,771

 300

 0

 0

 2,400

 0

 0

 0

 0

 0

 0

 0

 0

 0

 0

 0

 0

 0

 0

 0

 0

 0

Total  24,401  15,777 748  7,876  10,306  3,071  2,400  0  0  0  0

FUNDING SCHEDULE ($000)

 3,721 11,690  748  7,221  0  1,321  2,400  0  0  0  0G.O. Bonds

 2,689 3,344  0  655  939  1,750  0  0  0  0  0Schools Impact Tax

 9,367 9,367  0  0  9,367  0  0  0  0  0  0State Aid

Total  24,401  748  7,876  10,306 15,777  3,071  2,400  0  0  0  0

OPERATING BUDGET IMPACT ($000)
Maintenance  0  307  307  307  307  307 1,535

Energy  0  138  138  138  138  138 690

Program-Staff  0  790  790  790  790  790 3,950

Net Impact  0  1,235  1,235  1,235  1,235  1,235 6,175

 0.0  16.5  16.5  16.5  16.5 16.5WorkYears

DESCRIPTION

The Clasrksburg Master Plan, approved in 1994, allows for the potential development of 15,000 housing units.  The first phase, the Clarksburg Town Center, is 

beginning to be occupied.  Development of this community will result in the formation of a new cluster of schools.  Elementary School enrollment projections in 

the Damascus Cluster continue to increase dramatically throughout the six -year CIP.  This continued growth justifies the need for the opening of an eighth 

elementary school in the Clarksburg/Damascus area.

An FY 2005 appropriation was approved in the Facility Planning PDF to conduct a feasiblity study for this new school.  The Board of Education, in the 

Requested FY 2005-2010 CIP included planning funds for this project in FY 2006.  Due to fiscal constraints, the County Council shifted the planning funds from 

FY 2006 to FY 2007; however, this shift does not change the completion date of this project.  Due to rising construction costs, the expenditures for this project 

have been increased.  An FY 2007 appropriation was approved for planning funds.  An FY 2008 appropriation was approved for construction funds.  An FY 

2008 transfer of $2.25 million was approved to move funds into this project from another project in the CIP.  An FY 2009 appropriation is requested for furniture 

and equipment.  This new school is scheduled to open in September 2009.

CAPACITY

Program Capacity After Project:  737

Teaching Stations:  30

OTHER DISCLOSURES 

- MCPS asserts that this project conforms to the requirements of relevant local plans, as required by the Maryland Economic Growth, Resource Protection and 

Planning Act.

MAP

See Map on Next Page

APPROPRIATION AND 

EXPENDITURE DATA

First Cost Estimate             

Current Scope

Appropriation Request

($000)

 0

 24,401

 0

FY05

FY05

Date First Appropriation

Last FY's Cost Estimate 

FY10

Supplemental Appropriation Request

Transfer

Cumulative Appropriation

Expenditures / Encumbrances

Unencumbered Balance

Partial Closeout Thru

New Partial Closeout

Total Partial Closeout

 946

 0

 0

 0

 24,401

 23,455

 0

 0

FY07

FY08

COORDINATION
Mandatory Referral - M-NCPPC

Department of Environment Protection

   Building Permits:

       Code Review

       Fire Marshall

Department of Transportation

Inspections

Sediment Control

Stormwater Management

WSSC Permits

County Council


